Weekly Status Report

Introduction to Software Engineering

Table of Contents

Report Information **2**

Completed PA1 Tasks 2

Task Status 2

Issues and Risks 3

Meeting Minutes 3

Metrics 3

Report Information

Item	Value
Team	T03-R4U
Week	Week 4
Date of meeting	25/10/2026
Current phase / PA	PA2
Prepared by	Nguyễn Thành Long
Overall status	Green

Completed PA1 Tasks

WBS / work package	Owner	Hours	Planned finish	Status	% done
Vision and scope	Nguyễn Thành Long	4	18/10/2026	Green	100%
Stakeholders and product positioning	Nguyễn Thành Long	2	18/10/2026	Green	100%
Context diagram, technology stack and environment	Lại Minh Thông	4	18/10/2026	Green	100%
Phase gates and WBS	Lại Minh Thông	3	18/10/2026	Green	100%
Estimation, Gantt schedule, roles and cost	Nguyễn Kim Ngân	5	18/10/2026	Green	100%
Risk register	Trần Thiên Phúc	2	18/10/2026	Green	100%
Repository, task board and communication setup	Trần Thiên Phúc	2	18/10/2026	Green	100%

Task Status

Work package / task	Owner	Hours	Planned finish	Status	% done
Functional requirements and business rules	Lại Minh Thông	7	31/10/2026	In progress	40–60%
Non-functional requirements and acceptance criteria	Nguyễn Thành Long	4	31/10/2026	In progress	40–60%
Use cases and exception flows	Lại Minh Thông	5	31/10/2026	In progress	40–60%
Prototype of the main flows	Nguyễn Kim Ngân	8	31/10/2026	In progress	40–60%
Data feasibility check	Trần Thiên Phúc	2	31/10/2026	In progress	40–60%

Issues and Risks

ID	Description	Impact	Action	Owner	Due
1	None	None	None	None	None

Meeting Minutes

Member	Present	Done since last meeting	Next	Blockers
Nguyễn Thành Long	No	None	Non-functional requirements and acceptance criteria	None
Lại Minh Thông	Yes	None	Functional requirements and business rules	None
Nguyễn Kim Ngân	Yes	None	Prototype of the main flows	None
Trần Thiên Phúc	Yes	None	Data feasibility check	None

Metrics

Metric	This week	Total
Tasks completed	8	11
Commits	3	15
Pull requests merged / reviewed	0	0
Open defects (PA5)	0	0