Weekly Status Report

Introduction to Software Engineering

Table of Contents

Report Information **2**

Completed PA2 Tasks 2

Task Status 2

Issues and Risks 3

Meeting Minutes 3

Metrics 3

Report Information

Item	Value
Team	T03-R4U
Week	Week 6
Date of meeting	06/11/2026
Current phase / PA	PA2
Prepared by	Nguyễn Thành Long
Overall status	Green

Completed PA2 Tasks

WBS / work package	Owner	Hours	Planned finish	Status	% done
Functional requirements and business rules	Lại Minh Thông	7	5/11/2026	Green	100%
Non-functional requirements and acceptance criteria	Nguyễn Thành Long	4	5/11/2026	Green	100%
Use cases and exception flows	Lại Minh Thông	5	5/11/2026	Green	100%
Prototype of the main flows	Nguyễn Kim Ngân	8	5/11/2026	Green	100%
Data feasibility check	Trần Thiên Phúc	2	5/11/2026	Green	100%

Task Status

Work package / task	Owner	Planned week	Status	% done
C4 context/container/component/deployment, room-locking protocol, and 4 proposed ADRs	Trần Thiên Phúc	W6	Planned	–
Domain/class diagrams, 8 class specifications, 5 sequence diagrams, and state machines	Lại Minh Thông	W6–7	Planned	–
Screen flow, wireframes for 8 screens, detailed specifications for 6 screens, and accessibility checklist	Nguyễn Kim Ngân	W6–7	Planned	–
RTM (55 rows), coordinate reviews, and consolidate gaps and contradictions	Nguyễn Thành Long	W6	Planned	–

Issues and Risks

ID	Description	Impact	Action	Owner	Due
1	None	None	None	None	None

Meeting Minutes

Member	Present	Done since last meeting	Next	Blockers
Nguyễn Thành Long	Yes	Non-functional requirements and acceptance criteria	RTM (55 rows), coordinate reviews, and consolidate gaps and contradictions	None
Lại Minh Thông	Yes	Functional requirements and business rules; Use cases and exception flows	Domain/class diagrams, 8 class specifications, 5 sequence diagrams, and state machines	None
Nguyễn Kim Ngân	Yes	Prototype of the main flows	Screen flow, wireframes for 8 screens, detailed specifications for 6 screens, and accessibility checklist	None
Trần Thiên Phúc	Yes	Data feasibility check	C4 context/container/ compo- nent/deployment, room-locking protocol, and 4 proposed ADRs	None

Metrics

Metric	This week	Total
Tasks completed	5	16
Commits	3	28
Pull requests merged / reviewed	0	0
Open defects (PA5)	0	0