Project Idea and Team Contract

1. Team information

Item	Value
Team ID	T03
Team Name	R4U
Team Lead	Nguyễn Thành Long
Communication channel	Zalo

Student ID	Full name	Email	Main role	Backup role
22127245	Nguyễn Thành Long	22127245@student.hcmus.edu.vn	PM	Developer
24127127	Lại Minh Thông	lmthong2417@clc.fitus.edu.vn	BA	Tester/PM
24127461	Nguyễn Kim Ngân	nkngan2411@clc.fitus.edu.vn	Designer	Tester/Developer
24127506	Trần Thiên Phúc	ttphuc2406@clc.fitus.edu.vn	Developer	BA/Designer

2. Project Idea Overview

2.1 Project Name and One-Sentence Pitch

- Project name: Room4U

- Pitch: A web app where students can see which university meeting rooms are available and reserve one online.

2.2 Problem and Motivation

- The university's current meeting room reservation process is outdated. Students must go to the library in person to request a room, without knowing whether rooms are already reserved. Team R4U wants to build an app that makes requesting a meeting room easier for students while streamlining room management for librarians.

2.3 Target Users

User group	What they need from the system?
Students	Set reservations for the school library's meeting rooms.
University's Librarians	Administrators of the system.

2.4 Main Features

#	Feature	Short description	Must-have
1	User Authentication	Students and administrators log in securely using their university accounts. Each role sees only the functions it needs.	Yes
2	Room Browsing	Students view each room's photos, capacity, and equipment, and check availability by date and time.	Yes

3	Reservation Request and Approval	Students submit a request for a room and time slot. The system checks availability and booking rules automatically. Valid requests go to the librarians' queue, where they are either approved or rejected.	Yes
4	Conflict Detection	Prevents two bookings for the same room and time slot.	Yes
5	Student Reservation Management	Students view their upcoming and past reservations and cancel them.	Yes
6	Administrator Reservation Management	A single listing requests awaiting approval, with student, room, time, and group size visible on each row, plus Approve and Reject buttons.	Yes
7	Room Management	Administrators add, edit, or deactivate rooms, and block rooms off for cleaning or repairs.	Yes
8	Booking Rules	Configurable limits: maximum booking length, how far ahead students can book, library opening hours, and room capacity.	Yes
9	Notifications	Students receive an email or in-app message when a request is approved or rejected, and a reminder before the booking starts.	No
10	Check-in	Students check in through the app within a set time window.	No
11	Room Usage Statistics	Administrators view reservation counts, usage frequency per room, peak	No

		hours, and no-show rates.	
12	Feedback on Room Facilities	Students submit suggestions or report problems with a room.	No
13	No-show Handling	Repeated no-shows can temporarily limit a student's booking privileges.	No

2.5 Similar Products

- **Google calendar**
  - A general-purpose scheduling tool. Room4U is simpler and built specifically for library meeting rooms
- **Google Form and Google Sheet**
  - Google Forms collects reservation requests, while Google Sheets serves as a board showing room availability. Room4U unifies these two steps in a single application

2.6 Platform and Technology Ideas

- **Platform:** Web application**.**
- **Version Control:** Git and GitHub for source code management, collaboration, and pull request reviews
- **Development Tools:** Visual Studio Code
- **Frontend:** HTML, CSS, and JavaScript for building the user interface.
- **Backend:** Node.js and Express.js for handling authentication, room management, reservation requests, approval workflows, and booking validation
- **Database:** MySQL/PostgreSQL for storing user accounts, meeting room information, reservation records, and room usage status
- **Auth**: Firebase
- **Host**: Hostinger

2.7 Feasibility, Scope and Open Questions

- **Feasibility**: 4 people
    - Two account types: Student and Library Administrator
    - Approximately 6–8 meeting rooms
    - UI: authentication, student interface (room browsing, booking, and related functions), administrator interface (editing and removing reservations)
- **Out of scope:**
    - AI-based room recommendations
    - Integration with physical access control systems
    - Online payments or reservation deposits
    - Native mobile applications

- **Main Risks and Mitigation:**
    - Risks: Missing the PA5 deadline (unable to complete the features or deploy the application in time)
    - Mitigation*:* Complete and test each feature thoroughly before moving on to the next, and choose a technology stack the team is already familiar with

3. Team Contract

3.1 Goals and Expectations

- **Goals:** Achieve a final project score in the range of 9 to 10 points
- **Expectation:**
    - Deliver a complete, polished product with as few bugs as possible
    - Each member commits approximately 7 hours per week to the project

3.2 Communication

- **Main channel for discussion:** Zalo group.
- **Response time:**

    - Regular messages: Members should respond between **9:00 AM and 10:00 PM**. The expected response time is within **2 hours** during this period.
    - Urgent messages related to deadlines or blockers: Members should acknowledge them within **30 minutes**, when reasonably available.
    - Weekend: Members should respond within **4 hours** between 9:00 AM and 10:00 PM. If unavailable, they should notify the team in advance when possible.
    - Outside these hours, immediate responses are not expected unless previously agreed.
- **Where decisions and files are kept:**
    - Source code: GitHub repository.
    - Tasks and documentation: GitHub Projects / GitHub Issues.
    - Important decisions and meeting notes: Google Drive or the relevant GitHub issue.

3.3 Meetings

- Weekly status meeting with the TA: Tuesday afternoon 13h30-17h10 .
- **Internal team meetings:** The team will hold a weekly meeting every Friday or Saturday at 8:00 PM, depending on the team's agreed availability. Each meeting will last approximately 30–120 minutes. The meeting will focus on reviewing progress, discussing problems, assigning tasks, and planning upcoming work.
- **Attendance rule:**
    - **Excused absence:** Members must notify the team at least 3 hours before the meeting and provide a reason. In emergencies, members should notify the team as soon as possible.
    - **Unexcused absence:** Members who miss a meeting without prior notice or an accepted reason will have the absence recorded in the weekly status report. A proposed 5% deduction from the member's individual project contribution score will apply to each unexcused absence, subject to the team's agreement.
    - **Late arrival:** Members should inform the team in advance if they expect to be late. A delay of more than 15 minutes will be recorded as late. Arriving more than 30 minutes late without prior notice or an accepted reason will be treated as an unexcused

absence. Three recorded late arrivals will count as one unexcused absence.
    - **Follow-up:** Members who miss a meeting are responsible for reviewing the meeting notes and catching up on decisions and assigned tasks.
- **Weekly status report deadline:** Sunday at 11:59 PM. Each member must update their task progress, completed work, and blockers before the deadline. The team lead will consolidate the updates and submit or share the report according to the course requirements.

3.4 Roles and Responsibilities

- **Member 1: Nguyễn Thành Long – Team Lead / Project Manager (PM):** Coordinate the team, assign tasks, monitor progress and deadlines, organize meetings, and maintain the task board. Consolidate individual progress updates into the weekly status report and ensure that reports are completed on time. Coordinate project documentation and the final presentation.
- **Member 2: Lại Minh Thông – Business Analyst (BA):** Gather and document user requirements, define use cases and business rules, and describe the workflows for room booking, cancellation, and room availability tracking. Maintain requirement documents and coordinate test case preparation.
- **Member 3: Nguyễn Kim Ngân – Designer / Frontend Developer:** Design the UI/UX and implement the website interface, including room listings, availability schedules, booking forms, and booking status displays. Integrate the frontend with backend APIs and report implementation progress, blockers, and completed tasks each week.
- **Member 4: Trần Thiên Phúc – Backend Developer / Database:** Design and manage the database, implement backend APIs and booking logic, validate booking requests, and prevent overlapping reservations for the same room and time slot. Coordinate repository setup and support system integration and deployment.
- **Weekly Status Reporting:** Each member is responsible for updating their own task progress, completed work, blockers, and next steps before the weekly status report deadline. The PM will consolidate these updates, review overall team progress, and prepare the final report. All

members must provide accurate information and clarify issues when requested.

- **Version Control and Code Review:** All members who contribute code must use Git branches and pull requests in the shared GitHub repository. At least one other team member must review each pull request before it is merged. The team will use GitHub Issues or Projects to track tasks, owners, and deadlines.
- **Testing and Quality Assurance:** All members are responsible for testing their own features and helping identify and fix bugs. The BA will coordinate test case preparation, while the backend developer will support integration testing. Team members will review each other's work when necessary.
- **Presentation and Documentation:** All members must contribute to project documentation and presentation preparation. The PM will coordinate the overall presentation, while each member is responsible for explaining their own work when required.
- **Backup Responsibilities:** Each role will have a designated backup member as specified in the Team Information table. Backup members will provide support or take over essential tasks when the primary member is unavailable.

3.5 Work Standards

To maintain consistent progress and ensure the quality of project deliverables, all team members agree to follow these working standards:

3.5.1 Internal Deadlines

- All assigned tasks must be completed at least **2 days before the official PA submission deadline**, allowing sufficient time for review, revision, and integration.
- Members must inform the team as soon as possible if they anticipate delays or difficulties completing their tasks.

3.5.2 Quality Assurance

- All project documents and pull requests must be reviewed by at least one other team member before being finalized or merged.

- Each member is responsible for checking the accuracy, completeness, and consistency of their assigned work.
- Identified issues must be addressed before the final submission whenever possible.

3.5.3 Task Management

- All tasks must be tracked using a shared task board (e.g., GitHub Projects), with a clear assignee, deadline, and current status.
- Members are responsible for keeping their assigned tasks updated.
- Task progress will be reviewed during weekly team meetings.

3.5.4 Version Control and Collaboration

- GitHub will be used for source code management and collaboration.
- Members must work on separate branches and submit pull requests before merging changes into the main branch.
- Direct pushes to the main branch are not allowed.
- Commit messages should clearly describe the changes made.

3.6 Use of AI Tools

The team agrees to use generative AI tools as supporting resources while maintaining responsibility for the quality and originality of all submitted work.

3.6.1 Permitted Uses

- AI tools (e.g., ChatGPT, GitHub Copilot, or other coding assistants) may be used for brainstorming, coding assistance, debugging, code review, and documentation improvement.
- AI-generated content must not be submitted without appropriate review and verification.

3.6.2 Verification and Responsibility

- Members must review, understand, and verify AI-generated outputs before incorporating them into the project.

- AI-generated code must be tested to ensure it meets project requirements and functions correctly.
- Each member must be able to explain the work they submit, including any AI-assisted content.

3.6.3 Transparency and Documentation

- Significant uses of AI must be disclosed in the AI Usage Log of the relevant PA submission.
- Each member is responsible for reporting the AI tools used, their purposes, and how the generated outputs were verified or modified.
- The team will follow the course's generative AI policy and avoid sharing personal or confidential information with AI tools.

3.7 Decision Making

The team will make decisions through open discussion and majority voting to ensure that all members have an opportunity to express their opinions.

- Discussion: All members are encouraged to share their opinions and consider alternative solutions before making important decisions.
- Voting: If a consensus cannot be reached, decisions will be made by a simple majority vote.
- Tie-breaking: In the event of a tie, the team will discuss the issue again. If a tie persists, the Team Lead (PM) will make the final decision after considering the team's opinions.
- Documentation: Important decisions, especially those affecting project scope, requirements, technologies, or deadlines, must be recorded and communicated to all members.

3.8 Handling Conflict and Missed Work

The team agrees to address conflicts, missed deadlines, and unequal contributions fairly and constructively through the following process:

Step 1 – Direct Communication

- The Team Lead or a relevant member will communicate directly with the member involved to understand the issue.
- Both parties will discuss possible solutions and agree on corrective actions and a revised deadline if necessary.

Step 2 – Team Discussion

- If the issue remains unresolved or occurs repeatedly, it will be discussed during a team meeting.
- The team will agree on further actions, such as redistributing tasks or providing additional support.
- The issue, agreed actions, and follow-up progress will be documented in the *Weekly Status Report*.

Step 3 – TA Escalation

- If the issue cannot be resolved internally, the Team Lead will report it to the TA, providing relevant evidence such as task records, Git history, and meeting reports.
- The TA may consider this information when evaluating individual contributions according to the course policy.

3.9 Signatures

Student ID	Full name	Signature	Date
22127245	Nguyễn Thành Long		11/10/2026
24127127	Lại Minh Thông		11/10/2026

24127461	Nguyễn Kim Ngân		11/10/2026
24127506	Trần Thiên Phúc		11/10/2026

4. AI Usage Log

#	Member	Tool	Task/Purpose	How the output was verified and changed?
1	Trần Thiên Phúc	ChatGPT	Brainstorming ideas, drafting and refining the Team Contract sections	Compared AI suggestions with the official PA0 template, selected relevant ideas, and adapted the content to match our team's agreements.
2	Nguyễn Kim Ngân	ChatGPT	Assisted in drafting and refining the Team Contract sections, including communication, meetings, and roles and responsibilities for the meeting room booking and tracking website project.	The suggestions were reviewed and adapted to the team's actual working arrangements, meeting schedules, attendance rules, and division of responsibilities. The team will review the final content to ensure that it reflects the members' agreements and the course

				requirements.
3	Nguyễn Thành Long	Claude	Brainstorm more feature	Review with the team for accuracy and make sure they are not out of scope.
4	Lại Minh Thông	Claude	Translating from Vietnamese to English and rephrase parts of the report for more	Double-check by using translator and dictionary for accuracy

