Weekly Status Report

Introduction to Software Engineering

Table of Contents

Report Information **2**

Task Status 2

Plan for Next Week 2

Issues and Risks 3

Meeting Minutes 3

Metrics 3

Report Information

Item	Value
Team	T03-R4U
Week	Week 2
Date of meeting	11/10/2026
Current phase / PA	P0
Prepared by	Nguyễn Thành Long
Overall status	Green

Task Status

WBS / task	Owner	Planned finish	Status	% done	Notes
Brain Storming Ideas	All	09/10/2026	Green	100%	None
Finalized Project Idea	Nguyễn Thành Long / Lại Minh Thông	11/10/2026	Green	100%	None
Finalized The Team Contract	Nguyễn Kim Ngân / Trần Thiên Phúc	11/10/2026	Green	100%	None

Plan for Next Week

WBS / task	Owner	Estimate	Planned finish
Meeting for PA1	All	2	W3
Vision	Nguyễn Thành Long	4	W3
Proposed Solution, Process and Phase Gates, Work Breakdown Structure	Lại Minh Thông	4	W3
The rest of Project Plan	Nguyễn Kim Ngân	4	W3
Risk Management & Tools and Collaboration Setup	Trần Thiên Phúc	4	W3
Set up repository and board	Nguyễn Thành Long	1	W3
Assemble the draft and review PA1	Nguyễn Kim Ngân	3	W3
Check and submit PA1	Nguyễn Thành Long	1	W3

Issues and Risks

ID	Description	Impact	Action	Owner	Due
1	None	None	None	None	None

Meeting Minutes

Member	Present	Done since last meeting	Next	Blockers
Nguyễn Thành Long	Yes	Finalized Project Idea	Meeting for PA1	None
Lại Minh Thông	Yes	Finalized Project Idea	Meeting for PA1	None
Nguyễn Kim Ngân	Yes	Finalized The Team Contract	Meeting for PA1	None
Trần Thiên Phúc	Yes	Finalized The Team Contract	Meeting for PA1	None

Metrics

Metric	This week	Total
Tasks completed	3	3
Commits	0	0
Pull requests merged / reviewed	0	0
Open defects (PA5)	0	0