Weekly Status Report

Introduction to Software Engineering

Table of Contents

Report Information **2**

Task Status 2

Plan for Next Week 2

Issues and Risks 2

Meeting Minutes 3

Metrics 3

Report Information

Item	Value
Team	T03-R4U
Week	Week 3
Date of meeting	18/10/2026
Current phase / PA	PA1
Prepared by	Nguyễn Thành Long
Overall status	Green

Task Status

WBS / work package	Owner	Hours	Planned finish	Status	% done
Vision and scope	Nguyễn Thành Long	4	18/10/2026	Green	100%
Stakeholders and product positioning	Nguyễn Thành Long	2	18/10/2026	Green	100%
Context diagram, technology stack and environment	Lại Minh Thông	4	18/10/2026	Green	100%
Phase gates and WBS	Lại Minh Thông	3	18/10/2026	Green	100%
Estimation, Gantt schedule, roles and cost	Nguyễn Kim Ngân	5	18/10/2026	Green	100%
Risk register	Trần Thiên Phúc	2	18/10/2026	Green	100%
Repository, task board and communication setup	Trần Thiên Phúc	2	18/10/2026	Green	100%

Plan for Next Week

Work package / task	Owner	Hours	Planned week
Functional requirements and business rules	Lại Minh Thông	7	W4–5
Non-functional requirements and acceptance criteria	Nguyễn Thành Long	4	W4–5
Use cases and exception flows	Lại Minh Thông	5	W4–5
Prototype of the main flows	Nguyễn Kim Ngân	8	W4–5

Issues and Risks

ID	Description	Impact	Action	Owner	Due
1	None	None	None	None	None

Meeting Minutes

Member	Present	Done since last meeting	Next	Blockers
Nguyễn Thành Long	Yes	Vision and scope; Stakeholders and product positioning; Assembly, cross-review and submission of PA1	Non-functional requirements and acceptance criteria	None
Lại Minh Thông	Yes	Context diagram, technology stack and environment; Phase gates and WBS	Functional requirements and business rules	None
Nguyễn Kim Ngân	Yes	Estimation, Gantt schedule, roles and cost	Prototype of the main flows	None
Trần Thiên Phúc	Yes	Risk register; Repository, task board and communication setup	None	None

Metrics

Metric	This week	Total
Tasks completed	8	11
Commits	12	12
Pull requests merged / reviewed	0	0
Open defects (PA5)	0	0